Project:
Owner:
Contractor:
From Date:
Task:
1 Crew-1
2 Crew-1
3 Crew-1
4 Crew-1
5 Crew-1
6 Crew-1
7 Crew-1
Note:

Two Week Look Ahead

Parkside CRA Utility Improvements
Charlotte County
Andrew Sitework LLC.

7/21/2016 To Date: 8/4/2016

Continue running 4" Reclaimed Water line along W. Tarpon Blvd to US-41 Intersection.

Once all Reclaimed main has been installed, crew will begin testing procedures
Install 8" Water Line crossing W. Tarpon at US-41.

Continue removing 6" AC Water Line.

Electricial pulling wire and continuing to worki at lift station site.

Dump of AC Pipe that has been removed up to date, scheduled for Friday 7-22-16.

Surveyors to start staking out roadway for grading and restoration from Elkham to Picnic.

Need answeres on Sidewalk project. We are ready to begin ro_ad"restoration
between Elkham and Picnic

Electrician has a question: Discuss Flood Light
As always, continue to water the roads, and keep site as clean and organized as possible
Surveyors making corrections to first set of As-Built Drawings. Once corrections have

been completed, we will submit to the County to except the force main. Hope to have
this complete by end of next week 7-29-16



